February 24, 2023
Storm Sewer Construction Projects — Status Update

Township Construction Crew
¢ Project Location: Devonshire and Southern Paxtonia Areas (BC-7/8) — Map
e Approximate Percent Complete: 53%
Project Status:
71 To date the following areas are complete or near completion:
(1) Radnor Dr and Merivale Ct (Site #5) — Completed
(2) Milton Dr (Site #10) — Completed
(3) Devonshire Rd and Old Pond Rd (Site #11a) — Completed
(4) Burgundy Rd (Site #8a) — Approximately 87% Completed
(a) Remainder of work to be completed concurrently with Sanitary mainline.
(5) Timothy Dr (Site 12) - Completed
(6) Springfield St (Site #16) - Completed
(7) Devonshire Rd and Green Hill Rd (Site #11c) — Completed
(8) Devonshire Rd and Fairmount Dr (Site 11d) - Completed

Items to Note:
71 Crew to mobilize back to project area after completion of Sanitary Sewer Work in
Mini Basin PC-3E.
] Project Sites Remaining:
(1) Fairmount Dr and Wheatfield Dr (Site #15)
(2) Meadowbrook Dr and Oak Ave (Site #2)
(3) Kenwood Ave and Glenwood Ave (Site #4)
(4) Devonshire Heights Rd (Site #7)
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Figure 1: Township Storm Sewer Replacement Crew Work Areas - North
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Mini Basins BC-7A, 7B, 7C. 7D and 8C Sewer System Improvements Project

e Project Location: Devonshire and Southern Paxtonia Areas — Map
e Contract Work: Replacement or Rehabilitation Storm and Sanitary Sewer System
O Storm — 3.8 miles, 255 structures,
(1) Replacement of Fairmont Dr Box Culvert
e Contractor: DOLI Construction Corporation
e Contract Value: $18,886,489.20
e Contract Value Paid to Date: $3,137,797.17 (through January)
e Approximate Percent Complete: 16.6%
¢ Substantial Completion Date: August 1, 2024
¢ Final Completion Date: October 1, 2024
e Project Status:
1 Completed Systems:
(1) Clover Road
(2) Fairmont Drive
'] Fairmont Drive Box Culvert Replacement — Delayed Due to Utility Relocations



